Response for Superfund NPL Site Impacts due to Hurricane Harvey
September 1, 2017

There are 41 NPL sites (proposed, final, and deleted) in the current federally declared counties and
parishes. The status of the sites in the NPL process varies:

e 28 have final remedies in place

e 4 have on-going remedial actions

e 8arein the investigation phase

e 1 pre-investigation phase

Priority/Schedule for Inspection (example form attached)

In consultation with TCEQ and LDEQ, we have developed the following priorities for inspection:

1. Sites with on-going remediation or high potential for release — Week of 9/5/17
a. SanJacinto River Waste Pits

US QOil Recovery

Jones Road

Hart Creosoting

Jasper Creosoting

Malone Services

Brio Refining

Motco
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2. Sites in the investigation phase — Week of 9/11/17
a. Patrick Bayou

Star Lake Canal

SBA Shipyards

Evr-wood

Brine Services — Inspected 8/30

Falcon Refinery — Inspected 8/30

American Creosote Deridder
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3. Site with containment as the remedy — Week of 9/18/17
North Cavalcade
South Cavalcade
Petro-Chemical System
Bailey Waste
French Ltd
Highlands Acid Pit
Crystal Chemical
Geneva Industries
Dixie Oil Processors
Tex-Tin
Alcoa Lavaca Bay
GSU North Ryan
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n. Gulf Coast Vacuum
o. Gulfco
p. Conroe Creosoting

4. Sites with final remedies w/o containment or active measures — Week of 9/25/17
United Creosoting
Triangle Chemical
State Marine
Sikes Disposal

Sol Lynn

Harris

MDI

D.L. Mud

Palmer Barge
Mallard Bay
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Resources

Manager—1

RPM -4

State Project Managers - 4

Anticipating tasking RAC contractor for any follow-up sampling
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